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August 27, 2013

Ms. Shelly Lam, LPG

On-Scene Coordinator

U.S. Environmental Protection Agency, Region 5
Emergency Response Branch #1

2525 North Shadeland Avenue, Suite 100
Indianapolis, IN 46219

RE: Monthly Progress Report
August 5, 2013 to August 15, 2013
Kokomo Dump Site
U.S. EPA Site Spill ID #C564
1130 South Dixon Road
Kokomo, Howard County, Indiana 46901
SESCO Project #4108

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf
of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to
as “Site”). The progress reporting provided herein has been prepared in compliance with

Section VIII, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013.

1. This progress report is the first monthly progress report for the Site that is being
submitted to the United States Environmental Protection Agency (U.S. EPA).

2. Progress Made This Reporting Period

a. 'The Otder was signed by the City on July 23, 2013, and by the U.S. EPA on August
1, 2013, and became effective on August 5, 2013.

b. Obtained off-Site access agreement to Winamac Southern Railroad, located adjacent
east of the Site.

3. Difficulties Encountered and Corrective Actions Taken.

Since the project is just getting started, there have not been any difficulties encountered and
no corrective action measures have been necessary.

4. Anticipated Activities
a. Continue to provide oversight and documentation support to the On-Scene
Coordinator (OSC).
b. Prepare a monthly progress report.
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c. A Work Plan, Quality Assurance Project Plan (QAPP), and Health & Safety Plan
(HASP) are being prepared and are due to the U.S. EPA by September 4, 2013.

5. Deliverables
Deliverable Date Due Date Delivered

Quality Management Plan, Contractor &
Project Coordinator Notification Submittal,

and Site Secutity Measures 8/12/2013 8/09/2013
Off-Site Access Status Update Letter &

. signed off-Site access agreement 8/19/2013 8/14/2013
Monthly Progress Report — August 8/30/2013 8/27/2013

If you have any questions or require additional information, please contact Brad Adams of
SESCO at (317) 347-9590, extension 31.

Sincerely,

SESCO Group

Bradley W. Adams, CHMM #13162 William D. Pickard, LPG #2141
Project Manager Senior Project Manager

CC: Project File
Mzr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP
Mr. Lawrence McCormack, Corporation Counsel, City of Kokomo, Indiana





